Message

From: Donovan, Betsy [/O=EXCHANGELABS/QU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=1075D24015DB49549A456BC334BD3C25-DONOVAN, BETSY]

Sent: 2/23/2016 3:29:51 PM

To: John Persico [IPersico@Geosyntec.com]

Subject: RE: Rolling Knolls

Thanks John. We would like to add a discussion of toxicity testing to agenda item 3.h. per Stephanie’s suggestion of
discussing the pros and cons of toxicity testing on the final BERA. If any additional sampling is necessary {Le.,
groundwater) could that be added to the schedule? We also want to note that the HHRA needs 1o be reviewed in Hight
of the data gaps results.

From: John Persico [mailto:JPersico@Geosyntec.com]

Sent: Monday, February 22, 2016 6:42 PM

To: Donovan, Betsy <Donovan.Betsy@epa.gov>; McKenzie, Jill <Jill. McKenzie@dep.nj.gov>

Cc¢: Ricci, Richard F. <RRicci@lowenstein.com>; John Samuelian <jsamuelian@integral-corp.com>;
robert.workman@novartis.com; Robert Workman (RWorkman@enviro-sciences.com) (RWorkman@enviro-
sciences.com) <RWorkman@enviro-sciences.com>; Fisher, Gary {Nokia - US) (gary.fisher@nokia.com)
<gary.fisher@nokia.com>; Brian Bergeron <pete.bergeron@chevron.com>; mfaigen@issuesllc.com
Subject: Rolling Knolls

Betsy and lJill - an agenda for our meeting on Wednesday, and a proposed schedule for the remaining project
deliverables, are attached.

Regarding the schedule, NJDEP guidance indicates that at least 4 consecutive quarters of groundwater sampling are
necessary to verify that monitored natural attenuation is an effective remedy {in conjunction with other

observations). Although we haven’t yet discussed the scope of the MNA study, for this schedule we assumed that we
would conduct four quarterly sampling events beginning in the second quarter of 2016, and that the draft RIR and draft
FS would be submitted after USEPA approved a technical memo describing the results of the MNA study.

Let me know if you have any questions.
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